
Resumo 

 

Todo o trabalho desenvolvido durante o estágio é apresentado neste relatório, enquanto aluno 

do Mestrado em Engenharia Civil e do Ambiente da Escola Superior de Tecnologia e Gestão de 

Viana do Castelo. O estágio realizou-se em ambiente empresarial, na área de Gestão, 

Coordenação e Fiscalização de Obras, na instituição Câmara Municipal de Caminha. 

O relatório de estágio, subordinado ao tema “Fiscalização e Coordenação de Empreitada de 

Saneamento de Águas Residuais”, aborda as funções da Fiscalização aplicadas em obra, 

designadamente a empreitada “Saneamento da zona sul de V. P. Âncora, Vile e Riba de Âncora”.  

Englobou tarefas como a gestão e coordenação da informação no controlo da qualidade dos 

materiais, do custo, da segurança e dos prazos. Também foi acompanhado o processo de 

alterações ao projeto e a sua execução dentro da legislação em vigor. 

O desempenho das funções de fiscalização permitiu obter informações para efetuar uma análise 

crítica das soluções de projeto e desenvolvimento de indicadores económicos para empreitadas 

da mesma natureza. 

Usando a composição de custos dos trabalhos atinentes à empreitada foi possível aferir 

grandezas associadas aos principais trabalhos, e calcular o custo por Km de rede executado. 

Usando custos de outras obras, da mesma característica, foi possível obter um gráfico de 

comparação das mesmas, e apresentar o custo médios por Km de rede instalada. Finalmente foi 

possível formular um custo global por Km de rede instalada. 
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Abstract 

 

All the work developed during the internship is presented in this report, as a student of the 

Master in Civil and Environmental Engineering at the School of Technology and Management of 

Viana do Castelo. The internship took place in a business environment, in the area of 

Management, Coordination and Supervision of Works, at the Municipality of Caminha. 

The internship report, under the theme "Inspection and Coordination of Wastewater Sanitation 

Contract", addresses the Inspection functions applied on site, namely the contract "Sanitation 

of the South area of V. P. Âncora, Vile and Riba de Âncora". 

It encompassed tasks such as the management and coordination of information in the control 

of the quality of materials, cost, safety and deadlines. The process of changes to the project and 

its execution were also monitored within the legislation in force. 

The performance of the inspection functions allowed obtaining information to carry out a critical 

analysis of the design solutions and development of economic indicators for works of the same 

nature. 

Using the cost composition of the works related to the contract, it was possible to measure 

quantities associated with the main works, and calculate the cost per km of network executed. 

Using costs of other works, of the same characteristic, it was possible to obtain a comparison 

chart for them, and to present the average cost per km of installed network. Finally, it was 

possible to formulate a global cost per km of installed network. 
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